

FDP Form 6 - Trust Fund Utilization  
(DILG Form)

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES  
AS OF MARCH 31, 2023  
LAPULAPU CITY

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
1. Improvement /Reno								
vation of Fireman's								
quarter of LLC Fire								
District Gun-ob	Gun-ob	299,984.28	10/06/2022	10/21/2022				Suspended
2. Improvement of								
Lapulapu City Hall								
Comple	Pusok	16,995,964.33	08/15/2022	12/13/2022	80.00%	12,896,138.35		On going

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

HELEN G. DUNOG  
Accountant

JUNARD "AHONG" CHAN  
City Mayor